

WaitLess Bus Tracking System DK-2 Group status email: Due 2009 April 29th

Daniel Nadeau	dnadeau3@gatech.edu	770-826-2986
Josh Mauldin	smauldin3@gatech.edu	478-320-9854
Matthew Brooks	mattbrooks@gatech.edu	770-851-2270 Web Master (gtg002s unix)
Chris Chidi	chidi@gatech.edu	972-746-8618

Current Status

- Giving a presentation/demonstration to GT Parking and Transportation on Wednesday.
- Waiting on feedback from representatives from NextBus, Inc.
- Getting an article into *The Technique*, GA Tech's campus newspaper.

Task Status: Actions on last week's Action Items

1. Daniel will finish updating PCB Schematic for the final report.
 - Done with updating PCB schematic
2. Matt will make an overall schematic for the final report and presentation.
 - Done with overall schematic.
3. Josh will work on writing the final report.
 - Final report will be completed by Thursday.
4. Chris will work on writing the final report.
 - Final report will be completed by Thursday.

Planned Tasks: Action Items for the upcoming week

- We all plan to work on the system further over the summer and the coming weeks.
- In the process of getting *The Technique* to do an article about the product.

Problems

Wi-Fi module freezes after operating for about 5 to 10 minutes. This is a known issue by the manufacture and a new firmware update is available. However, we don't want to risk "bricking" the Wi-Fi module before the presentation with GT Parking and Transportation. However, we will update it after that.